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Geolnsighf 
Environmental Strategy & lingiiieering 

Practical in Nature 

December 21, 2008 Geolnsight Project 2491-001 

Frank Gardner 
U.S. Environmental Protection Agency 
One Congress Street, Suite 1100-HBR 
Boston, Massachusetts 02114-2023 

RE: Fifty-Fourth Progress Report 
Administrative Order on Consent for Removal Action 
Wells G&H Superftmd Site 
Olympia Nominee Tmst Property 
60 Olympia Avenue 
Wobum, Massachusetts 
CERCLA Docket # 01-2004-0059 
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Dear Mr. Gardner: 

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at 
60 Olympia Avenue in Wobum, Massachusetts (the Site) during the fifty-fourth progress report 
period (November 21, 2008 to December 21, 2008). This report was prepared in accordance 
with the June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative 
Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the "Order"). The 
report was prepared by Geolnsight at the request of Olympia Nominee Tmst, current owner of 
the 60 Olympia Avenue property. 

Additional Activities 

Sodium permanganate injection activities were performed at the Site between 
December 8 and 11, 2008. Approximately 4,300 gallons of two to three percent sodium 
permanganate solution were injected inside the treatment cell. Approximately 92 percent of the 
sodium permanganate solution (3,950 gallons) was delivered to the subsurface via direct push 
injection methods using a geoprobe. The remaining 8 percent (approximately 350 gallons) were 
injected via gravity methods into existing trenches. 

During the week of December 15, 2008, the permanganate holding tank was cleaned and 
removed fi"om the Site. A total of 21 55-gallon containers were also cleaned and removed from 
the Site for recycling. 
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Permanganate Monitoring 

To evaluate the distribution of sodium permanganate after the November 2008 injection event, 
monitoring wells inside and outside the treatment cell (i.e., MW-200 series) were monitored for 
the presence of permanganate (i.e., purple color) on December 4, 2008. Monitoring wells were 
visually monitored for color using a peristaltic pump and clear tubing. The results of these 
monitoring events will be presented in subsequent progress reports. 

As discussed with Frank Gardner, the progress report schedule will be modified as of 
January 2009. Geolnsight will maintain the monthly schedule for progress reports during the 
Spring (April, May, June) and fall (October, November, December). However, during the 
summer (July, August, September) and winter (January, Febmary, March), one quarterly 
progress report (due September 15'*' and March 15**̂ , respectively) will be submitted that will 
include a summary of performance monitoring data, a discussion of the successes and challenges 
of the previous season's field work, and the plans and possible modifications for the next season's 
field work. Therefore, the next progress report will be submitted on March 15, 2009. 

Please contact us at 978-692-1114 if you have questions regarding the content of this progress 
report. 

Sincerely, 
GEOINSIGHT, INC. 

Chnstene A. Binger 
Senior Hydrogeologist 

^ ^ Michael J. Webster, P.G., L.S.P. 
Seruor Associate 

cc: Chub Whitten, Olympia Nominee Tmst 
David P. Rosenblatt, Esq., Bums & Levinson LLP 

Attachments: 
Work Plan Implemenation Schedule 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION 
Permits 
Submit permit application to Massachusetts 
Water Resources Authority (MWRA) to drive 
sheet pile and continue constmction activities. 
MWRA Approval 

Site Preparation 
Bridge Enhancements for Sheet Pile Crane 
Bmsh Clearing 

Sheet Pile Installation 

Injection Well and Trench Installation 
Trenching Horizontal Wells (5 days) 
Drilling Vertical Injection Wells (10 days) 

Monitoring Well Installation 
Additional Injection Wells 

F-5, F-6, F-7 
K-Series 

1 Installation of Liquid Permanganate 
Delivery System 
Staging Area for Permanganate Storage 

Delivery of Permanganate (70 dmms total) 
Delivery of Permanganate (70 dmms total) 
Delivery of Permanganate (21 dmms total) 
Delivery of Permanganate (4 drums total) 
Delivery of Permanganate (8 dmms total) 
Delivery of Permanganate (5 dmms total) 
Delivery of Permanganate (4 dmms total) 
Delivery of Pennanganate (4 dmms total) 

SCHEDULE 

Completed October 2004 

October 26, 2004 

Completed November 2004 

Completed January 2005 

Completed January 2005 

Completed Febmary 2005 

Completed August 2005 
Completed May 2007 

Completed May 2005 

May 11, 2005 and June 10, 2005 
October 7, 2005 and October 28, 2005 

December 2, 2005 
September 5, 2007 

May 19, 2008 
October 13,2008 

November 10, 2008 
December 8, 2008 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION SCHEDULE 
Up to 20 Injection Events - Dependent on 
Site Monitoring 
(1,000 gallons of 40 percent NaMn04 per 
event) 

1̂ ' Injection: September 1, 2005 (Trenches) 
,nd 2"" hijection: September 15, 2005(Trenches) 

,rd 3'" hijection: September 29, 2005 (Wells) 
4'*' Injection: October 13, 2005 (Trenches) 

-th 

cth 
5'" Injection: November 3, 2005 (Wells) 

6 " hijection: November 10, 2005 (Trenches) 
7'*̂  hijection: November 22, 2005 (Wells) 

8"" Injection: December 16, 2005 
(Wells/Trenches) 

Focused Injection Events 
(220 gallons of 40 percent NaMn04) 

(3,200 gallons of 5 percent NaMn04) 

(3,700 gallons of 2 to 4 percent NaMn04) 

(4,800 gallons of 2 to 3 percent NaMn04) 

(4,300 gallons of 2 to 3 percent NaMn04) 

9"' Injection: September 6, 2007 (Wells) 

lO"' Injection: May 20 to 22, 2008 
(Direct Push/Wells/Trenches) 

11"' Injection ; October 14 to 17, 2008 
(East Side, Direct Push/Trenches) 

12"" Injection : November 10 to 14, 2008 
(Direct Push/Trenches) 

IS**' Injection : December 8 to 11, 2008 
(Direct Push/ Trenches) 

Ground Water Monitoring 
2005 Baseline Comprehensive Sampling Event 
Focused Sampling Events 

2006 Comprehensive Sampling Event 
Focused Sampling Events 

April 13 and 14, 2005 
September 13,2005 

January 11,2006 
February 9, 2006 
March 10,2006 

April 24, 25, and 26, 2006 
July 19, 2006 

August 31, 2006 
September 28, 2006 

October 30, 2006 
December 14, 2006 

March 28, 2007 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION 

Ground Water Monitoring (continued) 
2007 Comprehensive Sampling Event 
Focused Sampling Event 

2008 Comprehensive Sampling Event 
Focused Sampling Event 

Additional Assessment Activities included in 
November 28, 2006 Scope of Work 

Subsurface Investigation Activities 

Focused Ground Water Sampling Event 

Additional Assessment Activities included in 
March 14, 2008 Scope of Work 

Subsurface Investigation Activities 

SCHEDULE 

April 24, 25, 26, 2007 
November 5, 2007 

April 22, 23, and 24, 2008 
August 6, 2008 

May 14 to 18,2007 

June 18,2007 

June 9 to 11, 2008 
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